
                          ROBERTSON COUNTY PROJECT DEVELOPMENT BOARD 
                                                          OCTOBER 20, 2008 
                                                                   1:30 P.M. 
 
Members present: Circuit Judge Robert McGinnis; Billy Allison, Robertson County 
Judge/Executive; Martha Workman, Robertson Circuit Clerk. AOC Representative, 
Vance Mitchell substituting for Danny Rhoades made a quorum.  
 
Others present: David Vaught and Jimmy Piper from GRW; Steve Hatfield from Trace 
Creek Construction; Brad Smith from AOC; and Ronnie Spicer from the Circuit Judge’s 
Office.  
 
The meeting was called to order by Robertson County Judge/Executive, Billy Allison. 
Motion was made by Judge McGinnis, seconded by Martha Workman, to approve the 
September 15, 2008, meeting minutes, with one correction. Larry Jones was present – 
not Larry Moore.  Motion carried.  
 
David Vaught from GRW gave a progress report. Stabilization of the old Courthouse is 
complete and the Courtroom is back in operation. Earthwork on the annex is nearing 
completion. Footings and foundation work is completed. Compaction reports from QORE 
indicate that a four (4) inch concrete slab, per the construction documents, will be 
acceptable instead of the proposed five (5) inch slab, which will be no additional cost to 
the project. Trace Creek has requested written confirmation of this from QORE but has 
not received that yet. Trace Creek plans to begin pouring slabs this week. There is an 
issue of prevailing wage that is hindering the abatement process in the cupola. Vance 
Mitchell will check on this and report to GRW. Wood framing is scheduled to begin next 
week.  
 
An updated schedule was provided by Steve Hatfield with a projected completion date of 
May 1, 2009. Kentucky Utilities has requested that an Elm tree near the entrance to the 
parking lot be removed for the purpose of setting a pole to allow electrical access to the 
annex. David Maher of Maher Electric, who was onsite, was called in to address the 
Board on this matter. After extensive discussion, motion was made by Billy Allison, 
seconded by Judge McGinnis, to remove the tree. Motion carried. Trace Creek will have 
the tree removed. The Board requested that Kentucky Utilities be asked to move the pole 
north approximately fifteen (15) feet for future road expansion.  
 
A discussion was held on whether to put a retaining wall in the area between the old 
Courthouse and the annex. This could be used for a flower garden, planter bed, sitting 
area, etc. The decision was made to wait until later in the project to make that decision.  
 
Vance Mitchell presented Requisition 11A for approval by the board. It has been 
reviewed and approved by AOC. This represents payment to Trace Creek in the amount 
of $109,445.67, and payment to QORE for $5,421.25. Motion to approve was made by 
Judge McGinnis, seconded by Martha Workman. Motion carried. He also presented 
Change Order No. 4, for approval, which was to Trace Creek in the amount of  



$22, 911.50, for additional required excavation. This has also been approved by AOC. 
Motion was made by Judge McGinnis, seconded by Martha Workman, to approve 
payment. Motion carried.  
 
Motion to adjourn was made by Martha Workman, seconded by Judge McGinnis. Motion 
carried.  
 
The next meeting is scheduled for November 17, 2008, at 1:30 p.m. 
 
 
 
        Respectfully submitted, 
 
        ____________________ 
        Ronnie Spicer 
 
  


